
State of California Business, Transportation and Housing Agency

M e m o r a n d u m

To: JIM NICHOLAS  Date:  June 27, 2003
Chief
Division of Transportation Programming

File: SHOPP Amendment
02H-106

Ref:
From: DEPARTMENT OF TRANSPORTATION

Division of Transportation Programming
MS-82

Subject: Revisions to the 2002 SHOPP

RECOMMENDATION
I recommend that the following 2002 SHOPP Amendment be approved:

• SHOPP Amendment 02H-106
Amends the 2002 State Highway Operation and Protection Program by incorporating
project schedule and technical changes as shown in Attachment A.

Original signed by
JOHN VAN BERKEL, Chief

Approved: Office of SHOPP Management

Original signed by
JIM NICHOLAS
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTOR (4 & 7)
KSUTLIFF CHAACK BBUCKLEY BSERTICH SMALLER



Jim Nicholas
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June 27, 2003

cc:  Headquarters
Matt Bailey*
Rhonda Basarich*
Nigel Blampied*
Meggie Chan*
Bob Chapman*
Mike Evans*
Rebecca Franti*
Wayne Harrold*
Yoshiko Henslee*
Kevin Herritt*
Patricia Jones*
Rob Marsh*
Bob Meints*
Brian Murray*
Alan Nakatsuka*
Mary Payyappilly*
Tom Pyle*
Kevin Pokrajac*
Bimla Rhinehart*
Dave Saxby*
Rand Tambert*
Dave Youmans*

Headquarters Program Advisors
Richard Shepard-110-114*
Kevin Wall-110-114*
Kwan Lam-110-114*
Roger Hunter-110-114*
Takako Fujioka-110-114*
Mike Johnson-110-114*
Anthony Gugino-110-114*
Susan Massey-120,121,125,130,150,340*
Jim Varney-130,150*

District Program Management
Dist 04 - Stewart Ng*
Dist 04 - Chun Tsung*
Dist 04 - Peter Tsai*
Dist 04 - Jerry Claussenius*
Dist 04 - Bob Nii*
Dist 04 - Ken Chew*
Dist 04 - Chuan Chen*
Dist 07 - Raja Mitwasi*
Dist 07 - Tin Dinh*
Dist 07 - Charles Le*
Dist 07 - Alberto Angelini*
Dist 07 - Steve Tran*

bcc:  Headquarters Programming
JNicholas*
JVanBerkel*
GWong*
KScherzinger*
GMurtey*
Kien Le*
MCallahan*
JMcCormick*
AGregorio*
BSwensen*
ZBarazi*
MOveraas*
PCooper*
LL*

PTC:ptc

*sent electronically



Attachment A

Dist County Route Post Miles Location/Description PPNO EA Prog RW Const FY Comments

4 San Francisco 101 R4.7/R5.1 In San Francisco (Central Freeway Viaduct) - Mission 
Street and Hickory Street - reimburse city for 
demolition mitigation

A0591M 291211 201.130 -           650 00/01 Delete, combined with PPNO: 
B0591M into PPNO: 0591M.

4 San Francisco 101 R4.7/R5.1 In San Francisco (Central Freeway Viaduct) - Mission 
Street and Hickory Street - reimburse city for 
demolition mitigation

B0591M 291211 201.130 -           300 00/01 Delete, combined with PPNO: 
A0591M into PPNO: 0591M  
(100% ER funds).

4 San Francisco 101 R4.7/R5.1 In San Francisco (Central Freeway Viaduct) - 
Mission Street and Hickory Street - reimburse city 
for demolition mitigation

0591M 291211 201.130 -           950 03/04 Project combined from PPNOs: 
A0591M and B0591M and 
schedule updated from 00/01 
(cost shown includes $300 of ER 
funds).

4 San Mateo 84 10.2 Near Woodside - west of Route 35 - tie back retaining 
wall (CA98-1)

0654E 1S2721 201.130 -           950 04/05
03/04

Updated schedule (cost shown 
includes $841 of ER funds).

4 San Mateo 101 13.4 In and near San Mateo - Henderson Underpass to 
Route 92 - landscaping (required mitigation - FCO)

0692Y 235741 201.110 -           1,500 03/04 Delete and reprogram as PPNO: 
0694Y (PPNO: 0692Y previously 
used for STIP project).

4 San Mateo 101 13.4 In and near San Mateo - Henderson Underpass to 
Route 92 - landscaping (required mitigation - 
FCO)

0694Y 1A0200 201.110 -           1,500  03/04  Reprogrammed project, was 
PPNO: 0692Y.

7 Los Angeles 5 65.3/65.8 Near Santa Clarita - north of Angeles National Forest 
to south of Templin Highway - slope stabilization

2281 194201 201.150 -           2,432 04/05 Delete, project will be rescoped 
based on ongoing geotechnical 
report.

2002 SHOPP Amendment 02H-106
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

SHOPP 02H-106 Final 06/27/03


